DOOSAN Document Transmittal Upper Trishuli-1 HEP (216MW)		Date 2022-08-21	DT No.: UT1-HEP-DHI-PC-D-0060	SHEET 1 OF 1
DOOSAN NEPAL BRANCH OFFICE	Address & Contact No. : Four Square Building, Naxal, Kathmandu, Nepal (P.O Box : 1387) + 977 1 692 3014	Project No. H20002	DOCUMENT DISPATCHED BY Courier Service ☐ Messenger ☐ Post-Air Freight ☐ Document System or E-mail ■ By hand ■	
DOCUMENT DISTRIBUTION	■ POWER CHINA (Subcontractor) ☐ Doosan's Site Office			
SUBJECT	Submission of Review Note RN-0232, RN-0233, RN-0234 and RN-0237			

S. N.	REVIEW NOTE NO.	REVIEW STATUS	DWG. / DOC. NO.	REV.	DWG. TITLE / DOC. DESCRIPTION	REMARK
1	RN-0232	AN	UT1-C-010-CVL-DC-41004/ UT1-C-010-CVL-DG-41001	0B/0A	Stability and Seepage Calculation of Upstream Hard-fill Cofferdam / Embankment Drawing of Upstream Cofferdam	3 SHEET
2	RN-0233	A	UT1-C-845-CVL-DG-70007	0B	Layout Drawing of Monitoring of Main Access Tunnel	1 SHEET
3	RN-0234	A	UT1-C-010-CVL-DC-42003/ UT1-C-010-CVL-DG-42003	0B/0C	Surrounding Rock Stability Calculation of Diversion Tunnel / Excavation and Initial Support Drawing of Diversion Tunnel	1 SHEET
4	RN-0237	A	UT1-C-060-CVL-DG-43002	0A	Excavation and Support Drawing of Work Adit for Steel Penstock Tunnel	1 SHEET
5						
6						
7						
8						
9						
10						
11						
12						

Received by :

Date :

Legend of Review Status
A : APPROVED
AN : APPROVED AS NOTED
RR : RETURN FOR RESUBMISSION
FI : FOR INFORMATION

DHI STAMP

Doosan Enerbility Co., Ltd
DOOSAN Enerbility
Branch Office Nepal

Issued by DHI

Youngsoo Son

Project Manager

Email: youngsoo.son@doosan.com
Doosan Enerbility Co., Ltd.

Discipline : Civil

UPPER TRISHULI-1 HEP (216MW)

Client	**Nepal Water and Energy Development Company Private Limited**
Owner's Engineer	**Tractebel Engineering GmbH / Jade Consult**

REVIEW NOTE

Contractor	**Doosan Enerbility**		
Title of the Document	Layout Drawing of Monitoring of Main Access Tunnel		
Document No.	UT1-C-845-CVL-DG-70007	Revision	0B
Date of Documents	19.04.2022	Received Date	19.04.2022
Transmittal Form No.	UT1-HEP-DHI-D-0208		
Previous Review Date/Status	26.03.2022/RR	Prev. Review Note No.	RN-0096
Review Note No.	**RN-0233**	**Present Review Date**	**20.08.2022**
		Present Review Status	**A**

A: Approved AN: Approved as Noted RR: Returned for Resubmission FI: For Information, only

Comments

No further comments.

DISCLAIMER

Any approval will not release the Contractor from any of his obligations under the Contract. Despite the Engineer's approval the Contractor remains fully responsible for design, calculation, dimensioning, supply and installation without limitations.

Sebastian Beck, Chief Design Engineer